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ESTIMATE RUN 06/29/2007

ESTIMATE SUMMARY 11:03:02
CONTID: C15808 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15808-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 60 WORK DAYS
US 40 Guardrail in Winter Park PERCENT TIME: 56.67 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: SHE 0403-050
US 40 Guardrail in Winter Park
NAME OF ROAD: 40A
PROJECT COUNTIES: GRAND
CONTRACTOR:
TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 06/29/2007 DATE TIME STARTED 10/09/2006
5636 KENDALL COURT, UNIT A DATE LET 07/27/2006 DATE WORK BEGAN 10/09/2006
DATE AWARDED 08/15/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2006 DATE ACCEPTED
ARVADA CO 80002-27.303/431-2961 DATE NOTICE TO PROCEED 10/09/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 306,596.80 PARTICIPATING $ 189,592.33 $ 140,200.83
AWARD PROJECT AMT:  § 293,462.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.84% TOTAL EARNINGS 189,592.33 140,200.83
FUNDS AVAILABLE: $ 117,004.47 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 189,592.33 140,200.83
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,401.93 -3,274.15
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 185,190.40 136,926.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 185,190.40 136,926.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 136,926.68
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PCN: 15808-BID ESTIMATE RUN 06/29/2007
PROJECT: SHE 0403-050 ESTIMATE NO: 0002 11:03:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 450.000 0.000
sy 0.000 0.00
2.50000 0.000 0.00
0065 304-06000 AGGREGATE BASE COURSE (CLASS 6) 37.980 10.850
TON 27.130 2,984.30
110.00000 37.980 4,177.80
0070 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 90.000 0.000
TON 37.160 15,161.28
408.00000 37.160 15,161.28
0075 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 23.000 0.000
GAL 0.000 0.00
12.00000 0.000 0.00
0080 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 0.000
LF 75.000 2,475.00
33.00000 75.000 2,475.00
0085 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 75.000 0.000
LF 75.000 29,625.00
395.00000 75.000 29,625.00
0090 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 6.000 8,400.00
1,400.00000 6.000 8,400.00
0095 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 6.000 31,200.00
5,200.00000 6.000 31,200.00
0100 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00
27,000.00000 1.000 27,000.00
0105 626-00000 *MOBILIZATION 1.000 0.207
LS 0.208 11,856.00
57,000.00000 0.415 23,655.00
0110 630-00000 *FLAGGING 1,100.000 28.000
HOUR 299.500 7,337.75
24.50000 327.500 8,023.75
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PCN: 15808-BID ESTIMATE RUN 06/29/2007
PROJECT: SHE 0403-050 ESTIMATE NO: 0002 11:03:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00007  *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 12.000 1,176.00
98.00000 12.000 1,176.00
0120 630-00012  *TRAFFIC CONTROL MANAGEMENT 60.000 6.000
DAY 22.000 8,954.00
407.00000 28.000 11,396.00
0125 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 2.000 46.00
23.00000 2.000 46.00
0130 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 6.000
EACH 2.500 82.50
33.00000 8.500 280.50
0135 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 2.000
EACH 1.000 40.00
40.00000 3.000 120.00
0140 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
0145 630-80356  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 0.500
TYPE)
EACH 0.500 327.50
655.00000 1.000 655.00
0150 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 2.500
EACH 0.000 0.00
59.00000 2.500 147.50
0155 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 25.000 0.000
EACH 12.500 812.50
65.00000 12.500 812.50
0160 630-80380  *TRAFFIC CONE 100.000 12.500
EACH 20.500 123.00
6.00000 33.000 198.00
0165 700-70010 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 15808-BID ESTIMATE RUN 06/29/2007
PROJECT: SHE 0403-050 ESTIMATE NO: 0002 11:03:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70016 F/A FUEL COST ADJUSTMENT 1,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 305,876.80 $ 139,480.83% 188,872.33
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0210 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 720.00
720.00000 1.000 720.00
CAT 0400 CURRENT AMT $ 720.00 $ 720.00 $ 720.00
PROJECT TOTAL CURRENT AMT $ 306,596.80 $ 140,200.83 % 189,592.33



